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CCR No. 97-0293A Logged Date 3 / 2 4 / 9 7 Rev.      A Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class I I

Title (description)  Update DADS RbRs to l4s Traces

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change x Start New
Baseline

Problem
Requirement and/or link modifications are needed for B0 validation.

Proposed Solution
Requirements and/or links are modified as warranted.  For non-allowable attribute values use: 'unverified' for acceptance
and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential' for requirement
category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Jack Tsou  (signed)  Jack Tsou                                                                                                   3/24/97
Signature Date

Office SMO Office Manager (signed)  Edward J. Nicosia                                                                                    3/25/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                                                                                          3/27/97
Signature Date
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